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Budget(Nu. 
in Million)
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(Nu. in 
Million)
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ion in 

%

1 Maintenance of ORC Budhashi RGOB 25/01/2021 25/02/2021 #REF! Completed 0.150 0.228 152%
100

2
Construction of Farm 
road from Mewangang 
to Dumati

Mewangan
g

Km RGOB 24/11/2020 25/05/2021 100.00% Completed 3.000 3.295 110%

100

3
Construction of Farm 
road from Dondrupla to 
Jingking

Lechibe Km RGOB 17/11/2020 25/04/2021 100.00% Completed 3.000 3.681 123%

100

4
Construction of Farm 
road from Selingbe to 
Darjong

Budhashi Km RGOB 24/11/2021 25/04/2021 100.00% Completed 2.000 1.720 86%
100

5
Construction of Farm 
road from Lingmapong 
to Ungling

Lingmapon
g

Km RGOB 17/11/2020 25/04/2021 85.00%
On 
going/cols
ed work

2.200 2.000 91%
85

6 Construction of Farm Lamtang Km RGOB 24/11/2020 25/02/2021 100.00% completed 0.700 0.599 86% 100

7
Moonson restoration of 
Farm roads 

All Farm 
roads

Km RGOB 20/08/2020 28/11/2020 100.00% Completed 1.000 1.024 102%
100

8
Land management at 
Amdha/Plantation

Lechibe, 
Amdha

RGOB 25/04/2021 30/04/2021 0.00%

Re-
appropriat
ed to 
supply of 

0.016 0.016 100%

100

9
Supply of seeds and 
seedlings

All 
Chiwogs

RGOB 1/12/2020 30/12/2020 100.00% Completed 0.050 0.066 132%
100
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10 Construction of MPU 
Lingmapon
g

RGOB 1/2/2021 1/3/2021 100.00% Completed 0.700 0.400 57%
100

11
Procurement of dairy 
equipments

Lingmapon
g

RGOB 20/02/2021 30/02/2021 100.00% completed 0.200 0.200 100%
100

12 Dairy Group formation
Lingmapon
g

RGOB 3/2/2021 3/2/2021 100.00%
Group 
formation 
completed

0.070 0.070 100%
100

13
Procurement of 
breeding bull

Bobsar, 
Lamtang

2 
nos

RGOB 1/1/2021 1/2/2021 100.00% Completed 0.030 0.030 100%
100

14

Promotion and 
sustainable management  
of shingmin Tshogpa 
(Training/ Capacity 
Development)

Lamtang RGOB 1/3/2021 15/03/2021 100.00% Completed 0.050 0.050 100%

100

15
Maintenance of 
Lhakhang

Goshing 
Trong

RGOB 15/02/2021 30/05/2021 90.00% woods and 
stones 
procurred

0.900 0.900 100%

90

16
Electrification of 
Dumati Lhakhang

Mewangan
g

RGOB 1/2/2021 30/02/2021 100.00%

materials 
procured 
and 

0.030 0.030 100%
100

17
Construction of 
Sheythram(Sertok)

Yongkorpo
ng 
Lhakhang, 
Budhashi

RGOB 15/03/2021 15/04/2021 100.00%

Completed

0.100 0.100 100%

100

18
Disaster and risk 
management

Gewog RGOB 100.00%
Completed

0.100 0.100 100%
100

when ever required



19
Construction of Pf toilet 
at Gewog Centre

Gewog 
Centre

RGOB 15/02/2021 15/03/2021 100.00%

Completed

0.150 0.150 100%

100

20 Site Development 
Gewog 
Centre

RGOB 15/03/2021 15/04/2021 0.00%

Re-
appropriat
ed to 
maintenan
ce of ORC 

0.150 0.150 100%

100
14.596 14.809 102% 1975

98.75
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